1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 10
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  [4.REQUISITION/PURCHASE REQ.NO. 5. PROJECTNO (Ifapplicable)
01 19- Nhy-201 7 1300620279
6.ISSUED BY CODE N00164 7. ADMINISTERED BY (Ifother than item6) CODE | S3605A
DCMA DAYTON
ARE CENTER CRANE DIV BUILDING 30 AREA A
1725 VAN PATTON DRIVE
BLDG 121 WRIGHT-PATTERSON AFB OH 45433-5302
300 HIGHWAY 361
CRANE IN 47522-5001
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
EERING, INC.
OO 1T T 9B. DATED (SEE ITEM 11)

BEDFORD IN 47421-3332

x | 10A. MOD. OF CONTRACT/ORDER NO.
NO0164-14-D-GR34-0033

10B. DATED (SEE ITEM 13)

CODE _ 03WZ3 |[FACILITY CODE X | 08-Feb-2017
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt ofOffer |:| is extended, I:' is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x|C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:' is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: pdr703171545
The purpose of this no cost modification is to: 1) update the delivery schedule. 2) update the serial number (S/N) in CLIN 0005 and CLIN 0011
from TBD to 405A. 3) revise the serial number (S/N) on CLIN 0003 and CLIN 0009 from D10 to 025. 4) revise the S/N CLIN 0004 and CLIN
0010 from D16 to G12. 5) revise the SPS-67(v)1 Antenna S/N on CLIN 0005 and 0011 fromK16 to J54. But S/N J54 w as deemed Beyond
Economical Repair (BER). Therefore, S/N J54 shall immediately be returned to NSWC Crane (cost addressed on CLIN 0105). Since S/N J54
w as deemed BER, S/N 0257A w as provided as a replacement. But S/N 0257A w as also deemed BER but no additional cost w as incurred.
Therefore, S/IN0257A shall immediately be returned to NSWC Crane. S/NF-14 was provided as the final replacement unit on CLIN 0005 and
CLIN0011. 6) update the SGFPform. All other terms and conditions remain unchanged.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) TITLE OF CONTRACTING OFFICER (Type or print)
CONTRACTING OFFICER

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B_UNITED ST ATES OF AMERICA 16C. DATE SIGNED
BY (0)(©) 19-May-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)

APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with
Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts
and Inspection Supplement (thru section 4.2). Serial Number (S/N): D10

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the AN/SPS-49 Antenna in accordance with
Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts
and Inspection Supplement (thru section 4.2). Serial Number (S/N): 025

CLIN 0004
The CLIN extended description has changed from:

Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with
Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts
and Inspection Supplement (thru section 5.1). S/N: D16

The CLIN extended description has changed to:
Teardown and evaluation of USN assets for the AN/SPS-49 Pedestal in accordance with

Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.7 and subparagraphs and Appendix B Parts
and Inspection Supplement (thru section 5.1). S/N: G12

CLIN 0005
The CLIN extended description has changed from:
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Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance
with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D
Parts and Inspection Supplement (thru section 5.1). S/N's: K16 and To Be Determined (TBD)

The CLIN extended description has changed to:

Teardown and evaluation of USN assets for the AN/SPS-67(V)1 Antenna system in accordance
with Statement of Work paragraphs 3.1 thru 3.6.5 and 3.6.9 and subparagraphs and Appendix D
Parts and Inspection Supplement (thru section 5.1). S/N's: TBD revised to 405A and K16
revised to J54. But S/N J54 was deemed Beyond Economical Repair (BER). Therefore, S/N J54
shall immediately be returned to NSWC Crane (cost addressed on CLIN 0105). Since S/N J54
was deemed BER, S/N 0257A was provided as a replacement. But S/N 0257A was also deemed
BER but no additional cost was incurred. Therefore, S/N 0257A shall immediately be returned to
NSWC Crane. S/N F-14 was provided as the final replacement unit on CLIN 0005 and CLIN
0011.

CLIN 0009
The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures
and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: D10

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-49 Antenna in accordance with attached Appendices, Supplements and Procedures
and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and subparagraphs. S/N: 025

CLIN 0010
The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices,
Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and
subparagraphs. S/N: D16

The CLIN extended description has changed to:
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Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-49 Pedestal and wiring harness in accordance with attached Appendices,
Supplements and Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.7 and
subparagraphs. S/N: G12

CLIN 0011
The CLIN extended description has changed from:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and
Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N's: K16
and TBD

The CLIN extended description has changed to:

Replacement of all mandatory parts and execution of the overhaul procedures for USN assets for
the AN/SPS-67(V)1 Antenna in accordance with attached Appendices, Supplements and
Procedures and Statement of Work paragraphs 3.6.4.1 and 3.6.9 and subparagraphs. S/N's: TBD
revised to 405A and K16 revised to J54. But S/N J54 was deemed Beyond Economical Repair
(BER). Therefore, S/N J54 shall immediately be returned to NSWC Crane (cost addressed on
CLIN 0105). Since S/N J54 was deemed BER, S/N 0257A was provided as a replacement. But
S/N 0257A was also deemed BER but no additional cost was incurred. Therefore, S/N 0257A
shall immediately be returned to NSWC Crane. S/N F-14 was provided as the final replacement
unit on CLIN 0005 and CLIN 0011.

CLIN 0105 1s added as follows:



ITEM NO

0105

SUPPLIES/SERVICES QTY u1

Evaluation of AN/SPS-67(V)1 Antenna 1 Each
S/N J54 deemed BER and unit shall

immediately be returned to NSWC Crane.

Authorization to invoice for the cost to

evaluate this unit is being provided to the

contractor via execution of this modification.

The price o (OO will be deducted from
the credit balance under P0O0002 of the basic

contract. The starting balance iSi()[¢)Iand
the remaining balance is [Jl()IE)}

S/N: J54

FSC/PSC: 5840
FOB: Destination
FFP

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0105:

INSPECT AT INSPECT BY ACCEPT AT
Destination Government Destination

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS

22-MAY-2017 1
S/N 025 CRANE DIV
M/F; (b)(6)
BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

DELIVERY DATE QUANTITY SHIP TO ADDRESS
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ACCEPT BY
Government

DODAAC/
CAGE

NAVAL SURFACE WARFARE CENTER  N00164

(BLDG 3168)

DODAAC/
CAGE

UNITPRICE ~ AMOUNT

NSP



26-APR-2017 1
S/N 025

NO00164-14-D-GR34

NAVAL SURFACE WARFARE CENTER
CRANE DIV
MWE: [ G (BLDG 3168)
BLDG 3168
300 HWY 361

CRANE IN 47522-5001

(b)(®)
FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE QUANTITY
22-MAY-2017 1
S/N G-12

To:
DELIVERY DATE QUANTITY
18-MAY-2017 1
S/N G-12

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV

M/F: BLDG 3168)
BLDG 31
300 HWY 361

CRANE IN 47522-5001

(b)(6)
FOB: Destination

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/F: [ RCTONM (BLDG 3168)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE QUANTITY
08-MAY-2017 1
S/N TBD

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/ OO DG 3168)
BLDG 3168

300 HWY 361

CRANE IN 475225001

(b)(6)

FOB: Destination
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N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164



To:

DELIVERY DATE

10-APR-2017
S/N 405A

QUANTITY

NO00164-14-D-GR34

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M,
BLDG 3168
300 HWY 361

CRANE IN 47522-5001

(b)(6)
FOB: Destination

(BLDG 3168)

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE

19-APR-2017
S/N K16

To:

DELIVERY DATE

22-MAY-2017
S/N F-14

QUANTITY

QUANTITY

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV

M/F: (b)(6)
BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(0)(6)
FOB: Destination

(BLDG 3168)

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER

CRANE DIV

M/F: (b)(6)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001
(b)(6)

FOB: Destination

BLDG 3168)

The following Delivery Schedule item for CLIN 0009 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS
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DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE



26-JUN-2017
S/N 025

To:

DELIVERY DATE

31-MAY-2017
S/N 025

QUANTITY

NO00164-14-D-GR34

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/F: [ OO (BLDG 3168)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV

M/F- OO L0G 3168)
BLDG 3168

300 HWY 361

CRANE IN 47522-5001

. Destination

The following Delivery Schedule item for CLIN 0010 has been changed from:

DELIVERY DATE

04-AUG-2017
S/N G-12

To:

DELIVERY DATE

02-AUG-2017
S/N G-12

QUANTITY

QUANTITY

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER

CRANE DIV

M/F: (b)(6)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001
(b)(6)

FOB: Destination

(BLDG 3168)

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/E: (b)(6)
BLDG 3168
300 HWY 361

CRANE IN 47522-5001

OIO)

(BLDG 3168)

FOB: Destination
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N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164



NO00164-14-D-GR34

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE

12-JUL-2017
S/N TBD

To:

DELIVERY DATE

24-MAY-2017
S/N 405A

QUANTITY

QUANTITY

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/F: (b)(6)
BLDG 3168
300 HWY 361

(BLDG 3168)

22-5001

FOB: Destination

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/F: (b)(6)
BLDG 3168
300 HWY 361

CRANE IN 47522-5001

(b)(6)

BLDG 3168)

FOB: Destination

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE

23-JUN-2017
S/N K16

To:

DELIVERY DATE

QUANTITY

QUANTITY

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV

M/F: (b)(6)
BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(b)(6)
FOB: Destination

(BLDG 3168)

SHIP TO ADDRESS
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DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE

N00164

DODAAC/
CAGE



06-JUL-2017 1
S/N F-14

N00164-14-D-GR34

NAVAL SURFACE WARFARE CENTER
CRANE DIV
M/F: O (BLDG 3168)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

The following Delivery Schedule for CLIN 0105 has been added:

DELIVERY DATE QUANTITY
19-MAY-2017 1
S/N J54

SHIP TO ADDRESS

NAVAL SURFACE WARFARE CENTER
CRANE DIV

M/F:MBLDG 3168)
BLDG 31

300 HWY 361
CRANE IN 47522-5001

(b)(6)
FOB: Destination

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has changed from:
Exhibit/Attachment Table of Contents

DOCUMENT TYPE
Attachment 1

DESCRIPTION
Scheduled Government
Furnished Property form

to:
Exhibit/Attachment Table of Contents

DOCUMENT TYPE
Attachment 1

DESCRIPTION
Scheduled Government
Furnished Property form

(End of Summary of Changes)

PAGES DATE

2 06-FEB-2017
PAGES DATE

3 17-MAY-2017
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N00164

DODAAC/
CAGE

N00164





